
 

Private Land Public Wildlife Advisory Council – Suggested Roadmap 
March 2014  

March 18-19th 
(Lewistown) 

Convene PL/PW Council meeting # 3 to: 
 Discuss local and regional access programs with FWP staff.  
 Exchange knowledge and information with invited landowners on the 

topics of improving hunting access and improving landowner, hunter, 
outfitter, and FWP relations. 

 Generate options to address the problems/goals identified in February 
 New: Review roadmap and identify imperative issues that must be 

addressed in time for the legislative session but are missing from the 
Council’s generated options.  

April 2014  

April 23-24th (Billings) 

Convene PL/PW Council meeting # 4 to: 
 Discuss local and regional access programs with FWP staff (if necessary). 
 Develop problems/goals and generate options for “imperative,” missing 

issues identified in March. 
 Review, prioritize, and being evaluating options identified in March.   

May 2014  

May 14-15th (Missoula) 
 

Convene PL/PW Council meeting # 5 to: 
 Discuss local and regional access programs with FWP staff (if necessary). 
 Evaluate and reach preliminary agreement on a package of options.  
 Form task groups to develop and refine specific recommendations. 

June 2014  

June 19-20th (Miles City)  
 

Convene PL/PW Council meeting # 6 to: 
 Discuss local and regional access programs with FWP staff (if necessary). 
 Task group work and/or plenary work session on recommendations.  

July 2014  

July 24-25th (Bozeman) 

Prior to meeting: CNREP prepares a draft report explaining PLPW Council process 
and preliminary recommendations; circulate the draft report to PLPW Council 
members for review and feedback.  
 Discuss local and regional access programs with FWP staff (if necessary). 
 Seek agreement on preliminary recommendations developed by task 

groups. 
 Discuss next steps and public process. 

August-Oct. 2014  

August-October 2014 
(Glasgow, Helena, 
Kalispell) 

Convene PL/PW Council meetings to: 
 PLPW Council Chair and Vice-Chair present preliminary recommendations 

to Environmental Quality Council (EQC) (Helena, September 10-11) to seek 
their input.   

 Discuss EQC input and finalize draft recommendations for public review 
and comment. 

 Plan a 45 day public comment period, along with possible open houses or 
public hearings. 

 Review and Discuss Public Comment. 
 Finalize recommendations and plan for implementation.  

 


